AS OF 2016 ANNUAL REPORT SUBMISSION - JULY 1, 2016
PROGRESS REPORT

RT Communications, Inc. (512251)

AREA(sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION MAP
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE REFERENCE NOTES
A B D E F G H I
2015
Worland - WRLDWYXCDS1
Worland CO - WRLD IT Infrastructure Upgrade 4 5,456 12/31/2015 2Q-2016 RT-WRLD (5)
Bighera—BHRR Flrarietdratlade 5 37 12/31/2015 P A (1)
Thermopolis - THRMWYXCRS1
Fremont & Sunset - FRMT & SNST Fiber to the Premises 2.5 992 12/31/2015 4Q-2015 RT-THRM
Newcastle - NWCSWYXCDS0
Newcastle CO - NWCS Broadband Loop Carrier 4 1,729 12/31/2015 IN PROGRESS RT-NWCS (5)
Custer Highlands - CSTR Fiber to the Node and Broadband Loop Carrier 28 350 12/31/2015 4Q-2015 RT-NWCS
Salem & Saltcreek (Phase I) - SALM & SCRD Broadband Loop Carrier 12 295 12/31/2015 4Q-2016 RT-NWCS (3)
Newecastle CO-—NWCES Central-Office Building Repairs 12/31/2015 Dee-15 RT-NW/.CS (2)
Moorcroft - MRCRWYXCRS1
Moorcroft CO - MRCR Broadband Loop Carrier 4 2,150 12/31/2015 4Q-2016 IN PROGRESS RT-MRCR (5)
Upton - UPTNWYXCRS1
Upton CO - UPTN Broadband Loop Carrier 2 1,557 12/31/2615 3Q-2017 IN PROGRESS RT-UPTN (2)
Hulett - HLTTWYXCRS1
Hulett CO - HLTT Broadband Loop Carrier 2 1,438 12/31/2015 4Q-2016 IN PROGRESS RT-HLTT (5)
Burns - BRNSWYXCRS1
Burns CO - BRNS New CO DC Power System and Batteries 2 992 12/31/2018 4Q-2015 RT-BRNS (4)
Non Specific Investment Two service truck purehases leases NA NA 12/31/2015 4Q-2015

NOTES:

(1) This project has been moved out to 2019 to avoid future conflict with proposed WYDOT construction along proposed cable route scheduled for 2018.
(2) This project has been moved to plan year 2017 due to priority change

(3) Fiber placement was completed 4Q-2015 but cutover continues into 2016.
(4) This project was originally scheduled for 2018 but was moved up to 2015 due to deteriorating battery plant.
(5) This project is in progress and scheduled for completion in 2016.
(6) This project has been eliminated due to priority change.




RT Communications, Inc. (512251)

AS OF 2016 ANNUAL REPORT SUBMISSION - JULY 1, 2016
PROGRESS REPORT

AREA(sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION MAP
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE REFERENCE NOTES
A B D E F G H I
2016
Worland - WRLDWYXCDS1
Worland CO - WRLD New CO Power Inverter 4 5,456 12/31/2016 IN PROGRESS RT - WRLD
Worland CO - WRLD New CO DC Power System and Batteries 4 5,456 12/31/2016 IN PROGRESS RT - WRLD
Worland CO - WRLD New Heating and Cooling Equipment 4 5,456 12/31/2016 IN PROGRESS RT - WRLD
Hanover ESAI Upgrade - HNVR Fiber to the Node and Broadband Loop Carrier 5 87 12/31/2617 4Q-2016 IN PROGRESS RT-WRLD (2)(5)
Thermopolis - THRMWYXCRS1
Fremont & Sunset - FRMT & SNST Cutover of new FTTP and retire old equipment 2.5 992 12/31/2016 IN PROGRESS RT-THRM (1)
Facrmepelis CO—THRM Pews-Hestinesane-CoalreEoulprment 4 4464 1221 onde PR (4)
Newcastle - NWCSWYXCDSO0
Salem & Saltcreek (Phase Il) - SALM & SCRD Broadband Loop Carrier 12 295 12/31/2016 IN PROGRESS RT-NWCS (1)
Custer Hilands - Dewey Road/Elk Mtn Broadband Loop Carrier 22 149 12/31/2016 IN PROGRESS RT-NWCS (1)
Hulett - HLTTWYXCRS1
Hulett CO - HLTT New CO DC Power System and Batteries 2 1,438 12/31/2016 May-16 RT-HLTT (1)
Hulett North—HLTT Fiberto-the Premise 2 206 12/31/2016 (4)
Jeffrey City - JFCYWY
Jeffrey City West - JFCW Fiber to the Node and Wirless P-T-Point Radio 36 69 12/31/2016 IN PROGRESS RT-JFCY (5)
Jeffrey City East and South - JFCE/JFCS Fiber to the Node and Wirless P-T-Point Radio 49 72 12/31/2016 IN PROGRESS RT-JFCY (5)
Shoshoni - SHSHWYXC876
Base Rate Area (Phase I) - SHSH Fiber to the Home and Broadband Loop Carrier 4 744 12/31/2016 IN PROGRESS RT-SHNI (1)
Osage - OSAGWYXCRS1
Osage CO—OSAG Collapse-CO-intoBrogband-Loop-Carrier Site 7 454 124312046 RT-0SGE (2)
Albin - ALBNWYXCRS1
Kirkbride ESAI - KBRD P2P Wireless, FTTN and Broadband Loop Carrier 54 32 12/31/2016 IN PROGRESS RT-ALBN (1)
BT PAAOERS T —NWHY Upgrade Electronics to-Broadband Loop Carrier 26 22 124312016 MN-PROGRESS RT-HLTT (2)
PALCSWADLED S O—BICHN WP U B SWTW Yograde Eectroniesto-Broadband Loop Carrier 45 11t 124312046 HN-PROGRESS RT-MWCS (2)
FHARRAALOERST—CBIAR Yograde Electronies to-Broadband Loop Carrier 22 56 12/31/2016 MPROGRESS PIFHERA (2)
WREBWAHEDST —CHAD Yegrade Electronies to-Broadband Loop Carrier 12 10 124312046 IN-PROGRESS BHVRED (2)
MAASTARDERS2—LRNCH UYszradeElectronicsto-Broadhand-loop-Comder 28 77 1221 onds -PROERESS FIPANST (2)
Non Specific Investment Two 1 ton diesel service truck purchases or lease NA NA 12/31/2016 IN PROGRESS (1)

NOTES:

(1) Various stages of "in progress" planned to be complete in 2016
(2) This project has been moved out from plan year 2016 to 2018 due to priority change
(4) This project has been moved out to plan year 2017 due to priority change




RT Communications, Inc. (512251)

AS OF 2016 ANNUAL REPORT SUBMISSION - JULY 1, 2016
PROGRESS REPORT

AREA(sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION MAP
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE REFERENCE NOTES
A B D E F G H I
2017
Newcastle - NWCSWYXCDSO0
Base Rate Area (Phase I) - NWCS Fiber to the Premise 1 300 12/31/2017 RT-NWCS (1)
Newcastle CO - NWCS Central Office Building Repairs 12/31/2017 Dec-17 RT-NWCS
Upton - UPTNWYXCDSO
Thorton Remote - Buffalo Creek Fiber to the Node 13 50 12/31/2017 RT-UPTN (2)
Hulett - HLTTWYXCRS1
Hulett CO & Base Rate - HLTT Fiber to the Premise 10 516 12/31/2017 RT-HLTT (2)
Ridge ESAI - RDGE Point-to-point broadband radio link 86 79 12/31/2016 (9)
Hulett North - HLTT Fiber to the Premise 2 206 12/31/2016 (9)
Worland - WRLDWYXCDS1
HaneverESAHJperade—HNVR Fiberto-the Nodeand Broadband Loon-Carrier 5 87 124312047 RT-WRED (3)
Thermopolis - THRMWYXCRS1
Thermopolis CO - THRM New Heating and Cooling Equipment 4 4,464 12/31/2016 RT-THRM (9)
Pine Bluffs - PNBLWYXCDSO
Pine Bluffs CO (Phase I) - PNBL Fiber to the Business 4 496 12/31/2017 RT-PNBL (1)
Newcastle - NWCSWYXCDSO0
Newcastle CO - NWCS Central Office Building Repairs 4Q-2017 Dec-15 RT-NWCS (9)
Burns - BRNSWYXCRS1
Stucky Road - STRD RFC & Fiber to the Node and Broadband Loop Carrier 29 171 12/31/2017 RT-BRNS (1)
Osage - OSAGWYXCRS1
SwradewnTrelsSuhdivision—ShFR Filberto-theterme- 4 45 e e =t (4)
Moorcroft - MRCRWYXCRS1
Pine Dale Road & AT&T Tower - PNDL Fiber to the Node and Broadband Loop Carrier 8 70 12/31/2017 RT-MRCM (1)
Shoshoni - SHSHWYXC876
Shoshoni CO - SHSH New Heating and Cooling Equipment 2 744 12/31/2017 RT-SHSH
Midwest - MWSTWYXCDSO
Midwest CO - MWST New CO DC Power System and Batteries 4 496 12/31/2017 RT-MWST
Non Specific Investment Two service truck purchases NA NA 12/31/2017 (1)

NOTES:
(1) Continue as planned

(2) This project has been added to the 5 year plan because of demand in the area.
(3) This project has been reprioritized, moved up to plan year 2016.

(4) This project has been moved from 2017 out to 2020 due to priority change

(5) This project has been moved up from plan year 2018

(6) This project was originally targeted for 2019 but has been split into two phases with Phase | being moved up to 2017 and Phase Il being moved up to 2018 due to priority changes.
(7) This project has been added due to priority change

(8) This project has been moved out beyond the 5-year plan timeline due to priority change




RT Communications, Inc. (512251)

AS OF 2016 ANNUAL REPORT SUBMISSION - JULY 1, 2016
PROGRESS REPORT

AREA(sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION MAP
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE REFERENCE NOTES
A B D E F G H I
2018
Moorcroft - MRCRWYXCRS1
Moorcroft CO - MRCR New CO DC Power System and Batteries 9 1,215 12/31/2018 RT-MRCR (1)
Burns - BRNSWYXCRS1
Buens-C0—BRNS New CO-BCPowerSystem-and-Batteries 2 202 2t onde RF-BRAS 2}
Albin - ALBNWYXCRS1
Albin CO - ALBN New CO DC Power System and Batteries 2 322 12/31/2018 RT-ALBN
Hulett - HLTTWYCXRS1
RidgeESAL Point-te-peint-breadband radielink 36 79 2210048 RT-HLTT (4)
Osage - OSAGWYXCRS1
Osage CO - OSAG Collapse CO into Broaband Loop Carrier Site 7 454 4Q-2018 RT-OSGE (2)
Upton - UPTNWYXCRS1
Sundance Canyon Subdivision - SDCN Fiber to the Home / Business 16 50 12/31/2018 RT-UPTN (1)
Midwest - MWSTWYXCDSO
Midwest CO (Phase |) - MWST Broadband Loop Carrier 4 496 12/31/2018 RT-MWST (1)
Newcastle - NWCSWYXCDSO0
Newcastle Base Rate (Phase Il) - NWCS Fiber to the Home Base Rate Residences 2 674 12/31/2018 RT-NWCS (1)
Pine Bluffs - PNBLWYXCDS0
Pine Bluffs CO (Phase Il) - PNBL Fiber to the Home - Residential 4 812 12/31/2018 RT-PNBL (1)
Non Specific Investment Two service truck purchases NA NA 12/31/2018

NOTES:

(1) Continue as planned

(2) This project has been moved from 2016 to 2018 due to priority changes.

(3) Due to deteriating battery plant this project was completed in October 2015.
(4) This project has been moved up to 2017 due to a priority change.




PROGRESS REPORT

RT Communications, Inc. (512251)
AS OF 2016 ANNUAL REPORT SUBMISSION - JULY 1, 2016

AREA(sq mi) POPULATION TARGET COMPLETION | ACTUAL COMPLETION MAP
WIRE CENTER NAME & CLLI DESCRIPTION of IMPROVEMENT IMPACTED IMPACTED(2.48) DATE DATE REFERENCE NOTES
A B D E F G H I
2019
Worland - WRLDWYXCDS1
Bighorn - BHRN Fiber to the Node 5 37 12/31/2015 Apr-16 RT-WRLD
Upton - UPTNWYXCRS1
Upton CO - UPTN New CO DC Power System and Batteries 2 1,557 12/31/2019 RT-UPTN (1)
Newcastle - NWCSWYXCDS0
Newcastle Base Rate (Phase IIl) - NWCS Fiber to the Home Base Rate Residences 3 2,101 12/31/2019 RT-NWCS (1)
Hulett - HLTTWYCXRS1
Multilple ESALUpgrades Broadband Loop-Carrier 360 422 12/31/2019 (3)
Burns - BRNSWYXCRS1
Burns CO (Phase I) - BRNS Fiber to the Business 3 300 12/31/2018 RT-BRNS (1)
Moorcroft - MRCRWYXCRS1
Moorcroft CO (Phase I) - MRCR Fiber to the Premise 2 1,100 12/31/2019 RT-MRCR (1)
Midwest - MWSTWYXCDSO
Midwest CO (Phase Il) - MWST Fiber to the Home (Residential) 4 496 12/31/2019 RT-MWST (1)
Carpenter - CRPNWYXCRS1
Carpenter North & Northeast - CRPN NEAST Fiber to the Node 7 79 12/31/2018 RT-CRPN (1)
Non Specific Investment Two 1 ton diesel service truck purchases NA NA 12/31/2018

NOTES:
(1) Continue as planned

(2) This project was originally targeted for 2019 but has been split into two phases with Phase | being moved up to 2017 and Phase Il being moved up to 2018 due to priority changes.
(3) This project has been eliminated due to priority change

(4) This project has been reprioritized, moved up from plan year 2019, and split into two phases: Phase 1-2016; Phase 11-2020

(5) This project has been reprioritized, moved out of plan year 2016, and split into three phases: Phase |-2017; Phase 11-2018; and Phase 111-2019
(6) This project has been added to the 5-year modernization plan due to priority change
(7) This project was originally scheduled for 2018 but has been split into two phases with the Phase | scheduled for 2018 and Phase Il scheduled for 2019.
(8) Projects detailing the upgrade of AFC Digital Loop Carrier (DLC) to next generation Broadband Loop Carrier (BLC) have been reclassified by CLLI Code




